
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:51 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 460 Date: 24-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 776

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the
permanent access platform at 53 meters . They started at 7:30 AM.

Todd & Ian had to work on the middle supporting beam & kicker lugs . Crews had to weld the lugs .
They had to prepare their tools , equipments , connect the power & gas lines , clean & grind the previous
weld on the top lug , & heat the welding area . They started at 7:20 AM. Crews were done at 7:35 AM.
Todd started to weld at 7:40 AM. He was done on the top lug at 10:00 AM.

After that , crews had to work on the lower lug . Following the same procedures as the top lug .
Todd started to weld at 10:20 PM.

In addition to that , Todd had to work with Von . He had to clean the welds , fill the low spots , &
grind the high spots . He was done at 2:20 PM.

Ian left at 1:00 PM. Todd had to wrap up , pull his tools & equipments out of the site . He was done
at 2:45 PM. He left at 2:50 PM.

Von & Jojo were on the site . They had to monitor the heat & work with the welders . Eric had to
check on his crews & work with the QC to the end of the shift . Von will MT the welds tomorrow morning
before the painters come to clean & paint the lugs & the tower skin .

Edwardo , Carlos , Dario , & Joe came to the site at 2:50 PM. Crews had to install the remaining bolts
on the lugs in the middle beam & kicker , snug , & pretension the bolts on the all the lugs on the East &
South tower shafts . Crews had to prepare their tools & equipments , reroute the air hose . They were done
at 3:20 PM. Joe & Carlos started to pretension the bolts at 3:30 PM. They were done at 4:00 PM.

After that , crews had to test 10% of the bolts . They started at 4:10 PM. Crews were done at 4:20
PM. They had to wrap up their tools & equipments. Crews left at 4:30 PM.

The East kicker for the access platform on back order . No other bolts other than the bolts on the
lugs were pretensioned .

Bid Item: 053 T-L02-ASW.05304-0120F4 Tower Lift 02 Walkway Grating and Access Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSEPH STONEIronworker 0.00 2.00 0.00 2.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 2.00 0.00 2.00

APP DARIO LOZAIronworker 0.00 2.00 0.00 2.00

JNM CARLOS ALVERADOIronworker 0.00 2.00 0.00 2.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 460 Date: 24-Oct-2011 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

2243

0.00

No

0.00 0.00

APP IAN MURPHYIronworker 6.00 0.00 0.00 6.00

FOR ERIC SPARKSIronworker 2.00 0.00 0.00 2.00
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